

ITT Deliverables

ITT Title	Description	District	Year	Implementation Status	Procedure/Guideline/Information	Current Implementer	Where can I find the Information	Who do I ask if I have questions
Formalized Decision Making Rights	Draft framework matrix for formalized decision making	Crawfordsville	2022	In Development	See 2023 Deliverable	See 2023 Deliverable	See 2023 Deliverable	See 2023 Deliverable
Closeout and After Action Review	Facilitate a timely and organized after construction review opportunity, in which all stakeholders could gather and have open dialogue regarding successes, challenges, and lessons learned. The LaPorte Committee's efforts culminated in the form of an After-Action Review Meeting outline.	LaPorte	2022	Needs to be shared Statewide	Procedure	Complete, with potential IT support forthcoming	ITT Website: In the partnering handbook from the January 2023 meeting	Fort Wayne District ITT Team
Modeling the Feedback Loop	plan of action for shared progress and cross-training opportunities	Fort Wayne	2022	Complete	Information	Complete	ITT Website: In the partnering handbook from the January 2023 meeting	Fort Wayne District ITT Team
Beyond the M&M's (Soft Skills Training)	framework for partnering soft skills training that can be rolled out quarterly at progress meetings or viewed on-demand	Seymour	2022	Complete	Information	Complete	ITT Website: In the partnering handbook from the January 2023 meeting	Seymour District ITT Team
Making the Donuts: Pre-Construction	standardize the preconstruction meeting process and establish norms for hybrid meetings. To assist in this process, the district committee created workable documents outlining expectations for both initiatives.	Vincennes	2022	Needs to be shared Statewide	Procedures	INDOT Construction Management	INDOT Website, Construction Memo, ITT Website	INDOT Construction Management
Progress Meeting Agenda	Construction Progress Meeting Agenda Template	Greenfield	2022	Needs to be shared Statewide	Procedures	INDOT Construction Management	INDOT Website, Construction Memo, ITT Website	INDOT Construction Management
Decision Making and Timely Q&A		Crawfordsville	2023	In Development		Crawfordsville District ITT Team		
Clarify Spec Interpretation		LaPorte	2023	In Development		LaPorte District ITT Team		
Workforce Retention		Fort Wayne	2023	In Development		Fort Wayne District ITT Team		
Mentoring and Knowledge Transfer		Seymour	2023	In Development		Seymour District ITT Team		
Utilities and Young Leaders Training		Vincennes	2023	In Development		Vincennes District ITT Team		
Constructability Reviews (Stage 2)		Greenfield	2023	In Development		Greenfield District ITT Team		