

ITT Deliverables

ITT Title	Description	District	Year	Implementation Status	Procedure/Guideline/Information	Current Implementer	Where can I find the Information	Who do I ask if I have questions
Formalized Decision Making Rights	Draft framework matrix for formalized decision making	Crawfordsville	2022	In Development	See 2023 Deliverable	See 2023 Deliverable	See 2023 Deliverable	See 2023 Deliverable
Closeout and After Action Review	Facilitate a timely and organized after construction review opportunity, in which all stakeholders could gather and have open dialogue regarding successes, challenges, and lessons learned. The LaPorte Committee's efforts culminated in the form of an After-Action Review Meeting outline.	LaPorte	2022	Needs to be shared Statewide	Procedure	Complete, with potential IT support forthcoming	<a href="#">ITT Website: In the partnering handbook from the January 2023 meeting</a>	Fort Wayne District ITT Team
Modeling the Feedback Loop	plan of action for shared progress and cross-training opportunities	Fort Wayne	2022	Complete	Information	Complete	<a href="#">ITT Website: In the partnering handbook from the January 2023 meeting</a>	Fort Wayne District ITT Team
Beyond the M&M's (Soft Skills Training)	framework for partnering soft skills training that can be rolled out quarterly at progress meetings or viewed on-demand	Seymour	2022	Complete	Information	Complete	<a href="#">ITT Website: In the partnering handbook from the January 2023 meeting</a>	Seymour District ITT Team
Making the Donuts: Pre-Construction	standardize the preconstruction meeting process and establish norms for hybrid meetings. To assist in this process, the district committee created workable documents outlining expectations for both initiatives.	Vincennes	2022	Complete	Procedures	Complete	<a href="#">INDOT Website, Construction Memo, ITT Website</a>	INDOT Construction Management
Progress Meeting Agenda	Construction Progress Meeting Agenda Template	Greenfield	2022	Complete	Procedures	Complete	<a href="#">INDOT Website, Construction Memo, ITT Website</a>	INDOT Construction Management
Decision Making and Timely Q&A	Decision-Making Process for Construction Management Personnel	Crawfordsville	2023	Complete	Guidelines	Complete	<a href="#">ITT Website: In the partnering handbook from the January 2024 meeting</a>	INDOT Construction Management
Clarify Spec Interpretation	Recommendations for modifying pay item designations to utilize hyperlink connected additional information	LaPorte	2023	Greenfield is continuing this initiative in 2024	Procedure	Greenfield District ITT Team	<a href="#">ITT Website: In the partnering handbook from the January 2024 meeting</a>	LaPorte / Greenfield District ITT Team
Workforce Retention	Hiring and retention recommendations to build and maintain a skilled workforce	Fort Wayne	2023	Complete	Guidelines	Complete	<a href="#">ITT Website: In the partnering handbook from the January 2024 meeting</a>	Fort Wayne District ITT Team
Mentoring and Knowledge Transfer	A video library was created on the ITT Website	Seymour	2023	Complete	Information	Complete	<a href="https://www.indianatransportationteam.org/library/">https://www.indianatransportationteam.org/library/</a>	Seymour District ITT Team
Utilities and Young Leaders Training	Young leaders group meets routinely. Utility initiative carried forward into 2024	Vincennes	2023	Young Leaders Complete / Utilities collaboration continuing	Information	Vincennes District ITT Team	<a href="#">ITT Website: In the partnering handbook from the January 2024 meeting</a>	Vincennes District ITT Team
Constructability Reviews (Stage 2)	Updates to the Stage 2 Constructability Review process	Greenfield	2023	Under Evaluation	Procedure	Greenfield District ITT Team	<a href="#">ITT Website: In the partnering handbook from the January 2024 meeting</a>	Greenfield District ITT Team
Change Orders		Crawfordsville	2024	In Development		Crawfordsville District ITT Team		
Workzone Best Practices		LaPorte	2024	In Development		LaPorte District ITT Team		
Workforce and Development Retention		Fort Wayne	2024	In Development		Fort Wayne District ITT Team		
MOT Changes after Letting		Seymour	2024	In Development		Seymour District ITT Team		
Utilities		Vincennes	2024	In Development		Vincennes District ITT Team		
Letting Q&A		Greenfield	2024	In Development		Greenfield District ITT Team		