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Partnering 
 

What are the top things that can be done to add value to partnering? 
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Partnering 
 

Relative to project size or complexity, how could partnering be scaled to make it appropriate for the project? 
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Partnering 
 

What is the right forum to establish project specific objectives/goals for partnering? 
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Performance Review Process 
 

What adjustments need to be made to project delivery and construction to adjust to the new CR2/CPE scoring system? 
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Performance Review Process 
 

How will performance scoring impact project delivery and construction? 
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Performance Review Process 
 

What myths surround the performance review process that need to be addressed? 
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